

ETS SIMU2 Environment Availability

Scalable Complex Orders Project

17th June 2022



Environment Availability Update

- Further issues around connectivity
 - Impact on participant connectivity & connectivity between systems
- ETS Client and API available on the 1st August 2022 in SIMU2 environment
- First auction to run on the week of 8th August 2022
- Revised trial schedule
- Simulations running until the end of October
- Target Go-Live is mid to late November 2022
- SEMOpx members are requested to provide feedback to membertest@semopx.com by COB on Friday 24th June, 2022 on which option is preferred

Revised Schedule

Run 2 auctions per week – overall trial timeline is delayed

- System available for connectivity on the 1st August
- Target full participation on Tues and Thurs
- Each scenario will run for 2 weeks
- New schedule proposed:

| Trial Week | Trial Week Start Dates | Trade Date Simulated | Scenario |
|---------------|------------------------|----------------------|--|
| Weeks 1 & 2 | 8 Aug – 19 Aug | 06/01/2021 | High Demand & Low Wind |
| Weeks 3 & 4 | 20 Aug – 2 Sep | 18/07/2021 | Low Demand & Low Wind |
| Weeks 5 & 6 | 3 Sep – 16 Sep | 30/09/2021 | Low Demand & High Wind |
| Weeks 7 & 8 | 17 Sep – 30 Sep | 11/02/2021 | High Demand & High Wind |
| Weeks 9 & 10 | 1 Oct – 14 Oct | TBD | Contingency: Scenario based on member feedback |
| Weeks 11 & 12 | 15 Oct – 28 Oct | TBD | Contingency: Scenario based on member feedback |

Alternative Schedule

Run 3-4 auctions per week

- System available for connectivity on the 1st August
- Target full participation on Mon, Tues, Weds and Thurs
- Each scenario will run for 1 week
- New schedule proposed:

| Trial Week | Trial Week Start Dates | Trade Date Simulated | Scenario |
|------------|------------------------|----------------------|--|
| Week 1 | 8 Aug – 12 Aug | 06/01/2021 | High Demand & Low Wind |
| Week 2 | 13 Aug – 19 Aug | 18/07/2021 | Low Demand & Low Wind |
| Week 3 | 20 Aug – 26 Aug | 30/09/2021 | Low Demand & High Wind |
| Week 4 | 27 Aug – 2 Sep | 11/02/2021 | High Demand & High Wind |
| Week 5 | 3 Sep – 9 Sep | TBD | Contingency: Scenario based on member feedback |
| Week 6 | 10 Sep – 16 Sep | TBD | Contingency: Scenario based on member feedback |
| Week 7 | 17 Sep – 23 Sep | TBD | Contingency: Scenario based on member feedback |
| Week 8 | 24 Sep – 2 Oct | TBD | Contingency: Scenario based on member feedback |